®

L Jwies
0
PM: PS: JL40961: 12/322021

Calhoun County

District 7
Job Status Map

DALLAS

COUNTYH

070572

070435

COUNTY

5
(¥ CLEVELAND

S
5
g
yR17.587 3
B 3
- 17.001 Ly COUNTY
%
16.423 i
. o
llisville ¢} S
“\
~ W
~ has)
N e /'Y
\7’~,)3.(3/()l [ ¢
/ ¢3
/ : %
/ 2

Creef;

10066 23
9,

623
9.417 $\1.

913453

o @m YU

Summerville }
4.226 ‘\

3
Harrell f,
s

2 '/ 57
¥ Q
7P §
v Q
6.612 1)
)
£
4
&
£
5
s/
S 4
y
R
N
v
{
/
f]
A
H
3
)
‘\
\
7 =
7 i
K Y.
) R 't"
Y\ 4 -
3 2\ - — ¥
g /.-.—--'
U COUNTY
Status of Improvements
w==  Programmed ° Bridge
===  Scheduled ‘ Interchange
=== Under Construction Intersection Improvement
we=  Completed ®  Slide Repair
= Roadway
=sm  New Location

oor

ARKANSAS DEPARTMENT
OF TRANSPORTATION

December 6, 2021

Program Management

Calhoun




SUMMARY OF CONSTRUCTION PROJECTS
CALHOUN COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
070049 Hampton Airport Road New New Location Programmed 133 $1-$3 M 133 $1-$3M
070154" Thornton Walking Trail (S) Roadside Appurtenances Completed Aug. 2006 Jul. 2016 - $12,654 - $12,654
070282 OQuachita River Str. & Apprs. (S) 167 3 Structure & Approaches Sub. Completed Nov. 2014 Aug. 2021 0.78 $12,954,644 1.76 $29,442,371
Addt'l Rte.-Sec.: Union 167-2
070283 Bangs Slough — Hwy. 172 (S) 167 Major Widening Sub. Completed Jun. 2016  Aug. 2021 3.91 $16,969,845 3.91 $16,969,845
070284 Hwy. 172 — Hampton (S) 167 Major Widening Completed Aug. 2016  Aug. 2018 4.90 $16,795,405 4.90 $16,795,405
070345 Ditch at L.M. 1.8 Str. & Apprs. (S) 274 Structure & Approaches Completed Dec. 2011  Mar. 2013 0.18 $2,065,859 0.18 $2,065,859
070355" Hampton Hwy. 278 & 2nd St. Sidewalks & Lighting (ATEP-11) (S) Enhancement Completed Aug. 2013 Nov. 2016 - $37,500 - $37,500
070373" El Dorado - Fordyce P.E. 167 2 PEOnly Completed Aug. 2021 - $0 - $514,705
Addt'l Rte.-Sec.: Union 167-2
070379 Hurricane Creek Str. & Apprs. (S) 172 1 Structure & Approaches Sub. Completed Jan. 2019  Aug. 2020 0.13 $1,159,085 0.13 $1,159,085
070417 Two Bayou Creek Str. & Apprs. (S) 274 2 Structure & Approaches Sub. Completed Nov. 2019  Apr. 2021 0.03 $772,432 0.06 $1,544,863
Addt'l Rte.-Sec.: Ouachita 274-1
070435 Caney & Taylor Creek Strs. & Apprs. (S) 274 Structures & Approaches Under Construction  Feb. 2021  Mid 2022 0.57 $4,596,388 0.57 $4,596,388
070436 Hwy. 278 — Hwy. 203 (S) 274 Resurfacing Completed Feb. 2017  Aug. 2017 1.50 $421,364 3.06 $859,582
Addt'l Rte.-Sec.: Ouachita 274-1
070463" Hampton Hwy. 278 Ped. Lighting (TAP-16) (S) Enhancement Completed Feb. 2018 Feb. 2019 - $17,542 - $17,542
070510 Creek at L.M. 6.07 Str. & Apprs. (S) 203 Structure & Approaches Sub. Completed Jan. 2021  Oct. 2021 0.01 $525,532 0.01 $525,532
070522" District 7 Sealing Program (2020) (S) 203 Sealing Programmed 9.51 <$1M 57.69 $1-$3 M
Addt'l Rte.-Sec.: Various
070572 Hwy. 274 Strs. & Apprs. (S) 274 2 Structures & Approaches Scheduled Aug. 2024 - $3-$5M - $3-$5M
A70002 Ouachita Co. Line — Hwy. 167 (S) 278 10  Resurfacing Sub. Completed Apr. 2020 Jul. 2020 15.07 $3,712,398 15.10 $3,719,788
Addt'l Rte.-Sec.: Ouachita 278-9
A70007" District 7 Resurfacing Program (2021) (S) 79 5 Resurfacing Programmed 17.44 <$1M 83.51 <$1M
Addt'l Rte.-Sec.: Various
C07001" Hampton & Thornton Overley (Sel Secs) (S) CS Resurfacing Completed Jun. 2018  Oct. 2018 2.21 $400,841 2.21 $400,841
C07002" Harrell Overlay (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2019 May. 2019 1.65 $284,837 1.65 $284,837
C76003" Hermitage, Banks and Hampton Olay(sel Secs)(s CS Resurfacing Completed Sep. 2013 Dec. 2013 2.24 $343,033 5.47 $686,065
Addt'l Rte.-Sec.: Bradley CS
C76009" East Camden, Harrell & Thornton Olay (S) (S Resurfacing Completed Sep. 2014  Dec. 2014 3.85 $534,410 5.37 $792,745
Addt'l Rte.-Sec.: Ouachita CS
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
CALHOUN COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
CA0701 Hwy. 167 Improvements (Hampton) (S) 167 3 Major Widening Under Construction  Feb. 2020  Mid 2022 1.77 $12,474,345 1.77 $12,474,345
Addt'l Rte.-Sec.: Calhoun 167-4
CA0702 Hampton — Hwy. 274 (Widening) (S) 167 4 Major Widening Completed Jul. 2017 Apr. 2019 4.27 $21,759,588 4.27 $21,759,588
CA0703 Hwy. 274 — North (Widening) (S) 167 4 Major Widening Sub. Completed Feb. 2018 Jul. 2020 7.10 $28,964,147 7.10 $28,964,147
CA0704 Hwy. 79 — South (Widening) (S) 167 4 Major Widening Under Construction Apr. 2020 Late 2022 5.68 $27,947,896 5.68 $27,947,896
GF0744" Little Lake (Beryl Anthony Wma) Boat Ramp (S) Roadside Appurtenances Completed Jul. 2016 Sep. 2016 - $4,840 - $4,840
R70051 Hwy. 278 — Hwy. 205 (S) New Major Widening Programmed 2.62 $10 - $15 M 4.26 $20 - $30 M
Addt'l Rte.-Sec.: Ouachita 274-1
R70075 Thornton Bypass Bridge Deck Overlay 167 4  Bridge Rehabilitation Programmed - <$1M - <$1M
SA0649" Hwy 160 - North (Leveling & Reseal) (S) Resurfacing Completed Jun. 2018  Sep. 2018 6.30 $233,659 6.30 $233,659
SAQ755" Chambersville-Northeast (Surfacing) (S) CR Surfacing Completed Jun. 2012 Aug. 2012 1.36 $105,633 1.36 $105,633
SA0756" Co. Rd. 38 Surfacing (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2012 Oct. 2012 1.50 $102,080 1.50 $102,080
SA0757" Hwy. 274-Southwest (Surfacing) (S) CR Resurfacing Completed Jun. 2013 Aug. 2013 133 $119,875 1.33 $119,875
SA0758" Hwy. 160-North (Surfacing) (S) CR Resurfacing Completed Jun. 2015  Sep. 2015 1.23 $123,717 1.23 $123,717
SAQ759" Jolly Creek (Drainage & Base) (S) CR Base & Drainage Completed Jul. 2013 Sep. 2013 0.19 $58,380 0.19 $58,380
SA0760" Hwy. 167-West (Surfacing) (S) CR Resurfacing Completed Apr. 2015  Jun. 2015 1.38 $148,785 1.38 $148,785
SAQ761" Hwy. 278-South (Overlay) (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2015  Dec. 2015 1.09 $197,812 1.09 $197,812
SA0762" Hwy. 274-South (Overlay) (S) CR Resurfacing Completed Aug. 2016  Nov. 2016 2.03 $298,139 2.03 $298,139
SA0763" Calhoun Co. Repair & Overlay (Sel. Secs.) (S) CR Resurfacing Completed May. 2017  Oct. 2017 1.08 $258,230 1.08 $258,230
SA0764" Calhoun Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2018 Dec. 2018 2.25 $328,805 2.25 $328,805
SA0765 Hwy.167 - West (Overlay) (S) CR Resurfacing Completed Jul. 2019 Oct. 2019 1.30 $196,931 1.30 $196,931
SAQ766  Calhoun Co. Overlay No. 2 (S) CR Resurfacing Sub. Completed Jun. 2021  Nov. 2021 1.80 $382,005 1.80 $382,005
Totals For All Projects In Calhoun County 78.69 $158,808,636
* Job not shown on county map.
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